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June 29, 2006

VIA ECFS

Marlene H. Dortch, Secretary
Federal Communications Commission
445 Twelfth Street, SW
Washington, DC 20554

2300 N STREET, NW

SUITE 700

WASHINGTON, DC 20037-1128

TEL 202.783.4141

FAX 202.783.5851

www.wbklaw.com

Re: MB Docket No. 03-15
Alaska Broadcasting Company, Inc. (FRN 0006160915)
Station KTVA, Anchorage, Alaska (Facility ID No. 49632)
Request for Waiver of July 1,2006 DTV Deadline

Dear Ms. Dortch:

This letter is submitted on behalf of Alaska Broadcasting Company, Inc. ("ABCI"),
licensee of KTVA, Channel 11 , and permittee of KTVA-DT, Channel 28, in Anchorage, Alaska,
pursuant to the procedures established in the Commission's June 14,2006, Public Notice, DA
06-1255. By this letter, ABCI requests a waiver of the July 1, 2006 "use-it-or-Iose-it" deadline
for building out full, authorized DTV facilities ("DTV Deadline") established in the
Commission's September 7,2004 Report and Order in MB Docket No. 03-15. 1

DISCUSSION

As referenced above, the station operates in Anchorage, Alaska, which is the 155th ranked
market in the U.S. KTVA-DT was assigned Channel 28 in the Table of Allotments established
by the Commission in Section 73.622(b) of its rules, 47 C.F.R. § 73.622(b). ABCI was granted a
construction permit for KTVA-DT in 1999.2 ABCI applied for and in 2004 was granted a
modification of the DTV construction permit for facilities with a maximum effective radiated
power ("ERP") of 52 kW at an antenna height above average terrain ("HAAT") of 60.6 meters. 3

Pursuant to a grant of special temporary authority ("STA") subsequently renewed several times,
KTVA-DT operates at reduced power of 14.4 kW. The initial DTV STA (BDSTA-

I Second Periodic Review ofthe Commission's Rules and Policies Affecting the Conversion to Digital Television,
FCC 04-192, 19 FCC Red 18279 (2004) ("Report and Order").
2 See CDBS File No. BPCDT-19980209KF.
3 See CDBS File No. BMPCDT-20031121ABT.
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2005021OAXB) was granted March 11,2005; and a timely filed renewal (BEDSTA
20050909AGF) is still pending.4

In its FCC Form 381, DTV Pre-Election Certification, ABCI did not certify either to
replicate or to maximize. Instead ABCI stated that it will operate its post-transition DTV station
pursuant to the construction permit granted in 2004, BMPCDT-2003II2IABT ("2004 CP"),
with a maximum effective radiated power of 52 kW. Because ABCI received a tentative DTV
channel designation on its current DTV channel, it is supposed to construct full, authorized
facilities by July 1,2006. As discussed below, ABCI submits that it is already in substantial
compliance with this requirement pursuant to its current STA operation and would be even more
so upon the Commission's grant of a pending CP modification application and ABCl's
subsequent build out thereof.

Specifically, build out of the 2004 CP referenced in ABCl's FCC Form 381 would serve
296,436 persons. Licensee's current DTV STA facility at 14.4 kW ERP, which has been in
operation for over a year, serves 285,403 persons or 96.3% of the 2004 CP population. This
alone should be deemed in substantial compliance with ABCl's July 1,2006 obligation,
especially in consideration that in building out KTVA-DT's low power facility ABCI has spent
approximately $600,000. Since accomplishing this, ABCI has turned its efforts on developing its
capabilities to deliver High Definition ("HD") programming and has spent approximately an
additional $170,000 on equipment to deliver network programming in HD. In addition, ABCI
recently applied to modify the 2004 CP to change the power of its digital construction permit to
28.9 kW ERP; the proposed facility will serve 291,812 persons or 98.4% of the 2004 CP
population.5 Licensee submits that the proposed modification to 28.9 kW ERP also would
constitute substantial compliance with the July 1,2006 build-out requirement; this upgrade of the
STA facility to 28.9 kW will cost approximately $25,000 at the same time that build out ofthe
2004 CP would require the complete replacement of the station's current digital transmitter at a
cost of approximately $250,000 to $300,000.

Upon grant of pending CP modification application BMPCDT-20060626AAJ, ABCI will
complete the upgrade of the transmitter and file an application for license to cover this facility.

CONCLUSION

For the reasons discussed above, ABCI seeks a waiver ofthe July 1,2006 DTV Deadline.
ABCI submits that the public interest would be served by a grant.

4 ABCI recently filed a supplement to renew the current STA beyond July 1,2006.
5 See CDBS File BMPCDT-20060626AAJ.
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Please contact ABel's undersigned attorneys if you have any questions.

Respectfully submitted,

/s/
Kenneth E. Satten
Timothy 1. Cooney

cc: Shaun Maher, via e-mail


